City of Chicago
Richard M. Daley, Mayor

Department of Law

Mara S, Georges
Corporation Counsel

Revenue Litigation Division
Suite 900

30 North LaSalle Street
Chicago, Ilinois 60602-2580
(312) 744-9010

(312) 744-6798 (FAX)
(312) 744-9104 (TTY)
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April 14, 2006

Federal Express
Mr. Dave Lazarides

Director of Processing and Information
Hlinois Commerce Commission

527 East Capitol Avenue it
P.O. Box 19280 e
Springfield, [llinois 62794-9280

Re: ICC Docket T02-0111; Canal Street Viaduct

Dear Mr. Lazarides:

On behalf of the City of Chicago, enclosed please find for filing in this
docket an original and three copies of the following:

(1) Quarterly Project Report, for the period ending 3/31/06, note
change in project staging.

(2)  Revised City of Chicago Exhibit 3, showing that during
construction, the existing clearances will be maintained, except
for track Yard 5 A, which will have a clearance of 17 feet 1 3/8
inches.

(3)  Letter dated April 10, 2006 from Patrick Engineering on behalf
of BNSF.

Please date stamp the extra copy of this filing enclosed herein and return
it to the undersigned in the enclosed self addressed stamped envelope. Thank

you for your assistance in this matter. If you have any questions, please contact
me at 312-744-6997.

Sincerel

Jack/A. Pace
or Counsel

Encl/
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STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Petition for authorization to reconstruct
the South Canal Street Viaduct over the
tracks of the Burlington Northern Santa

Fe Railway in the City of Chicago, County
of Cook and State of Illinois, and for a
watver of the clearance requirements of 92
I1L. Admin. Code, Section 1500

No. T02-0111

L N A A S L g

NOTICE OF FILING
TO: SEE ATTACHED SERVICE LIST

PLEASE TAKE NOTICE THAT ON THIS DATE I caused to be filed with the Illinois
Commerce Commission, 527 East Capitol Avenue, P.O. Box 19280, Springfield, Illinois 62794-9280, by
Federal Express, the original and three (3) copies of THE FOLLOWING:

(1) Quarterly Project Report, for the period ending 3/31/06, note change in project
staging.

(2) Revised City of Chicago Exhibit 3, showing that during construction, the existing
clearances will be maintained, except for track Yard 5 A, which will have a
clearance of 17 feet 1 3/8 inches.

(3)  Letter dated April 10, 2006 from Patrick Engineering on behalf of BNSF.

in the above-captioned docket.

Dated: April 14, 2006

CERTIFICATE OF SERVICE

I, JACK A. PACE, an attorney, hereby certify that a copy of the foregoing was served upon the
party or parties listed on the attached service list, by hand delivery, facsimile or by first class mail,
postage prepaid, from Suite 900, 30 North La Salle Street, Chicago, Illinois 60602, in accordance with
the Rules of Practice of the Hlinois Commerce Commission.

Chicago, IL 60602 (312) 744-6997

DOCKETED

APR 1 § 2006
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Service List

Brian Vercruysse

Senior Rail Safety Specialist
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, Illinois 62701

Patricia J. Casler

Director, Suburban Services
BNSF Railway

547 W. Jackson

Suite 1509

Chicago, Illinois 60661

Johnny Morcos, P.E.

Project Manager

Chicago Department of Transportation
30 N. La Salle Street

Suite 400

Chicago, Illinois 60602
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Project Title:

Commission Order No.:

Order Date:

Quarterly Project Report T OAPR 1 2006

(Ending 3500 linois Gomiioize Goimiasic.:
BAN EAFETY SECTION
Canal Street Viaduct Reconstruction over the Burlington Northern

and Sante Fe Railway tracks.
T02-0111

April 9, 2003

Order’s Original Project Completion Date: April 9, 2004

Supplemental Order’s Project Completion Date: December 31, 2005

Second Supplemental Order’s Project Completion Date: December 31, 2006

Type of Improvement:

Project Manager:

Percentage Complete:

Project Staging:

Complete reconstruction of an existing bridge over the BNSF
Railway tracks.

Mr. Johnny E. Morcos, P.E.

Civil Engineer V

Chicago Department of Transportation
Division of Engineering

30 N. LaSalle Street, Room 400
Chicago. Illinois 60602

Tel.: 312-744-2012

Fax: 312-744-6438

40% of the total project is complete. The piers on the east half of
the viaduct have been reconstructed. Formwork for the east half of
the deck is instalied with the deck to be poured within the next two
weeks.

The original Agreement was developed with the viaduct being
demolished and reconstructed in one stage. Subsequent to this, the
project will now be completed in two stages, with the project
dividing Canal Street in one half. Dunng construction, the existing
clearances will be maintained, except for track Yard 5 A, which
will have a clearance of 17 feet 1 3/8 inches.
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Canal Street Viaduct - Phase I1

Ch

Exwbi 5

Cﬂe,u; SE"DB

Project 3250, Task 2
Yertical Clearances
Track ) Minimum Vertical Clearance

BNSF Plans Existing | Construction*® | Proposed **
Bl A 204 3/8" (20.36") _ 8 _ 22'-8" (22.67"
B2 B 18-0 5/8" (18.05' 195 7/8" (194 21'-0 5/8" (21.059
B3 C 18'-4 1/4" (18.35' £-9 3/8" 21-4 1/8" (21.34")
Main 2 D 16'-9 5/8" (16.80" 2 20'-0 1/8" (20.017
Main 1 E 17-0 5/8" {17.05" 20-2 1/8" (20.19%
1 Lead F " 18'-0 5/8" {18.059] 20'-10 3/4" (20.86"
Yard 2A G 180" (18.000 20"-8 1/8" (20.68")
Yard 3A H 17'-9 5/8" (17.80% 20'-1 1/4" (20.10")
Yard 4A 1 17-7 3/4" (17.65") g i 192 1/2" (19.21
Yard 5A J 17-7 3/4" (17.6Q0%  17-1 3/8" (17.1 1yrer| 18'-1 3/8" (18.11")

*

*#* All proposed clearances exceed existing.
* ¥xhased on suggested forming system with aggregate depth = 1' - §" (only in Span A)
Only Yard Track 5A will have construction clearance lower than existing clearance.

% Durinn conshuchem g Fre exshne clearmees mit ae mambuneld , oxe

Wit

Min. Vertical Clear Distance to Top of 16'-9 3/8"
Track AMERAILCax Loco * A|c Unmir
BNSF Plans Existing Construction Proposed
Yard 4A 1 0-10 7/16" (0.87") 0-10 7/16" (0.87* -6 21/32" (2.55)
Yard 5A J 0-9 13/16" (0.82") 4" (337e* 1-4" (1.33)

* based on suggested forming system with aggregate depth = 1" - 6 3/4" (1.56)

**¥*hased on suggested forming system with aggregate depth = 1' - 0" (only in Span A-—-most northern span)

Horizontal Clearances

. trrce, YD BA ;
witll Rene e clecamat

ot 1 fech | Blg \nchas

Track Horizontal Clearance (Min.) Horizontal Clearance (Min.)

BNSF Plans Construction Proposed

Bl A TGk g-2"
B2. B NA NA
B3 C g-0" 103"

Main 2 D 8'-0" o-7"

Main 1 E i g-5"

1 Lead F 7'-6" (to north)**** 8-2" (to north)
Yard 2A G TGk §-2"
Yard 3A H B-0" 11-10"
Yard 4A I 8-0" (to south) 9'-1" (to south)
Yard 5A J 8'-0" (to north) 9'-3" (to north)

* #*¥hagsed on suggested forming system with aggregate depth = 8"
=not applicable

F:\proj3250\Phase Il documents\Work Product\reports\structural\track clearances.xls

2/17/2003

Sheetl

|
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4970 Varsity Drive

Lisle, il 60532-4101
Tel: {630y 795-7200
Fax: {630) 724-1681

April 10, 2006

Johnny Morcos

Department of Transportation
Division of Engineering
Room 400

30 N. LaSalle St.

Chicago, Illinois 60602

Subject: CDOT Project E-5-424; Canal Street Viaduct at 16™ Street Reconstruction
Temporary formwork

Dear Mr. Morcos:

This letter confirms the previous verbal approvals given regarding Kenny Construction
Company’s transmittal number 0221 dated 3/2/06 regardlng the temporary false work for the
deck construction.

BNSF has reviewed and approved the plans submitted by USA Forms, with revisions dated
2/20/06 and accompanied by a letter from USA Forms date 3/1/06 concerning the adjustment of
some shoring to allow proper horizontal clearances. In keeping with approval given by the ICC
to allow the revision of the temporary construction vertical clearances, the BNSF is allowing tlie
minimum vertical clearances as shown in the USA Forms plans, which generally exceed the
existing vertical clearances of the remaining structure of the overpass.

Please note that follow up with the ICC regarding the revisions to the temporary vertical
clearances is required and CDOT should follow the directives given to make such submissions to

the ICC. The BNSF will provide any required concurrence of the revisions to the ICC as

directed.
Sincerely,
PATRICK ENGINEERING INC.

Chad Hewitt, P.E.
Transportation Engineer

Cc:  Patricia Casler — BNSF
Matt Powers — V3

qAons20508_027corres\04 1006¢dot.doc

Chicago, {l. # Lisle. IL » Soringfield, I ¢ Madison, Wi =« Milwaukee, \Ni + Detroit, M » Philadsiphia, PA

(BO0) 799-7050 o www.palrickengingering.com
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